jl STS Consultants, Ltd. voice 847-279-2500
E » 750 Corporate Woods Parkway fax  847-279-2510
S STS CONSULTANTS Vernon Hills, Illinois 60061 web  www.stsconsultants.com

October 26, 2005
EPA Region 5 Records Ctr.

Ms. Verneta Simon, On-Scene Coordinator "““l“l“"l Illl"“l“
US Environmental Protection Agency - Region 5 248551
77 W. Jackson Blvd., SE-5J
Chicago, lllinois 60604-3590

RE: Monthly Progress Report for September 2005, 221 N. Columbus Drive, Chicago, lllinois - STS
Project No. 1-32193-XC

Dear Ms. Simon:

In accordance with the Completion Letter', STS Consultants, Ltd. (STS) is providing a monthly progress
report that identifies the remedial actions taken in September 2005. The Completion Letter requires that
monthly progress reports be submitted to the USEPA until the identified contamination has been
remediated. Since radiologically-impacted soil was discovered and remediated in September 2005, this
report represents the first and final progress report for the impacted soil reported by STS to USEPA
verbally on September 14, 2005 and in writing on September 22, 2005.

ACTIVITIES COMPLETED IN DECEMBER 2004

1. The Chandler (Lot 7) is located immediately east of the Regatta building (Lot 6) along the northern
boundary of the Lakeshore East site (see attached drawing). A major portion of the Chandler lot is
located within the former boundaries of the north slip. Thus, radiological surveying was being
conducted for construction related activities (specifically caisson test pitting) which resuited in the
disturbance of subsurface soil (below an 18-inch depth) within the former slip area.

2. On September 14, 2005, gamma surveying observed elevated gamma readings at a single caisson
test pit (caisson #19) for Chandler Building. The radiologically-impacted material was discovered at a
depth of about 8-10 feet approximately 50 feet south of East Wacker Drive and 20 feet east of the
boundary between Lots 6 and 7 (see drawing). A verbal report of the discovery was made by STS to
Mr. Eugene Jablonowski and Mr. Larry Jensen of the USEPA late in the afternoon of September 14,
2005 at the USEPA Region V office in Chicago, lllinois. Remediation of the impacted area was
initiated on September 27, 2005, and resulted in the removal of about 12-14 cubic yards of impacted
soil. Due to the presence of water at the base of the excavation, soil from the eastern, center and
western portions of the base of the excavation were removed and allowed to drain over-night before
verificaton samples were collected from the soil on September 28, 2005. Results for the verification
samples were below the USEPA cleanup criteria and sign-off on the remediation was obtained from
the USE:PA on September 28, 2005 (see attached). A comprehensive discussion of the remediation
will be provided in Addendum Il to the Completion Letter.

PLANNED ACTIVITIES FOR FALL 2005

1. Surveying for radiologically-impacted soil at the Chandler site will continue to be periodically
performad for construction and/or utility related activities that will occur within the boundaries of the
former north slip area. The USEPA will be notified upon discovery of any radiologically-impacted
materials.  Following USEPA notification, excavation activities will take place to remediate
radiologically-impacted soil as necessary. The USEPA will be requested to conduct verification
surveys and sign-off that the areas have been successfully remediated.

' USEPA (February 9, 2005) Completion of On-Site Work for Lindsay Light Il Site-Family Golf Course/l.akeshore
East, 221 N. Columbus Drive, RV5, Chicago, lllinois.
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2. Pursuant to the Completion Letter, issued by the USEPA on February 9, 2005, an Addendum must be
issued oy December 31 of that year to reflect remediation activities for the prior year {(October 1
through September 30). Therefore, on behalf of Lakeshore East, LLC., STS will prepare and
Addendum that will summarize the remediation activities that occurred between October 1, 2004 and

September 30, 2005.

Please contact us at 847-279-2500 with any questions regarding this report.

Regards,
STS CONSIULTANTS, LTD.

e
«e\% )
eveéh C. Kornder, Ph.D.
Senior Project Geochemist

Attachments

cc: Kara Pellaton, Lakeshore East, LLC
Sean Bezark, Greenberg Traurig
Barbara Magel, Karaganis, White & Magel
Mark Krippel, Kerr-McGee Chemical LLC
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18/17/2885 1e:18 13122971801 LAKESHORE EAST PAGE B84

SEP-28-9905 12:83 FROM:USEPA REGION 5 3123539176 T0: 92971091 P.2-2
99/28/7805 12:14 13122971881 LAKESHORE EAST P B4
FORM 2231
NOTIFIGATION OF SUCCESSFUL VERIFICATION BURVEY
Area Identfication: i WP Ergttr s (Lotortn Son)
Dato of Vesiostion Survey: 2/ D5
Tinie of Vertfication Survey 2 SOt amipm

The abova-described cxvavation was survayed at the time and date indiceted above. The survey
indicated thet an soils have been removed 8s raquired by the Site Removal Action Criteria.

Documents pertaining to this survay are attached for review and approval by the USEPA.
Signed:

Date - e

PrimtNeme_ __

Phrt e -, ] : o

STS ConsuRants, Lid.

gﬂﬂuatnn Survey documents were reviewed by USEPA, Region 5 on
The results of this wwey indicate that the verficalion criterla as

ave bnri met,
' Authorization |s herady granted to commenoe backfill and restoration werk at this axaavation,

Daty 4/79/05
Print Name Vcﬁﬂé’m- Simen
Pam e __ ON-Scens Cooedinaters

Fer USEPA Reglon 5

Insert

Work Jplam for Investigation and Removal of Radiologically Impacied Soil, Lakeshore East LI.C
dated June 24, 2002 , revised September 13, 2002, final version datcd September 30, 2002, and
approved by U.S. EPA on correspondence dated Oclober 15,2002,
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